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RECOMMENDATION: 

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-06-39 for a 13-month post fact extension request for the 
city of Sunnyvale (City) Wolfe Road Traffic Signal Interconnect project described below. 

 
ISSUE: 
 
On September 7, 2002, the Department suballocated $18,000 of State Transportation Improvement 
Program (STIP) funds to match federal funds allocated to the City for the Wolfe Road Traffic Signal 
Interconnect project (PPNO 2168).  Construction is complete except for the timing studies that are in 
progress.  However, the deadline for construction completion was January 31, 2006.  A 13-month 
post fact time extension, to February 28, 2007, is needed to complete the construction phase of this 
project. 
 
BACKGROUND: 

 
Resolution G-03-19, State Transportation Improvement Program Guidelines, adopted by the 
Commission on December 11, 2003, stipulates that after a contract is awarded, the implementing 
agency has up to 36 months to complete the contract.  The Guidelines further stipulate that the 
Commission may approve a waiver to the contract award deadline one time only for up to 20 months 
in accordance with Section 14529.8 of the Government Code. 
 
The City awarded a contract for the Wolfe Road Traffic Signal Interconnect project within 12 
months and completed the construction in October 2003.  However, the timing studies revealed 
problems with the signalization, and the original traffic pattern had to be modified.  The City is 
currently repeating the timing studies and expects to complete the studies in November 2006.  The 
City previously inadvertently overlooked the need to request a time extension and is now requesting 
a 13-month post fact time extension to complete the timing studies and address any additional issues. 
 


